Software Status

Code Xfer Build
Actual Rec'd Code from Code Complete
File Spec| from ST |Rec'd by| SSTG to| Accpt'd | Ready for
Process ID Pl Process/Product Name | Level | Delivery | by CM SSTG CM by CM Testing
Level -1A Counts,
MOD_PRO0O1 Degnan MODIS 1 6/19/96
Level-1B Radiance,
Calibrated Geolocated,
MOD_PRO02 Guenther MODIS 1 2/29/96 | 8/30/96 | 8/30/96 | 11/1/96 | 11/1/96
MOD_PRO03 Blanchette Geolocation Fields 1 4/24/96
MOD_PRO0O4L Kaufman Aerosol-Land 2 3/8/96 | 8/16/96 | 9/6/96 | 10/21/96 | 10/23/96
MOD_PRO4LA Kaufman Aerosol Product, L3 Daily| 3 4/22/96 | 6/17/96 | 6/17/96
MOD_PR04S Kaufman/Tanre |Aerosol-Sea 2 3/8/96 | 7/10/96 | 7/10/96
MOD_PRO05 Gao/Kaufman |Precipitable Water 2 3/8/96 7/3/96 7/8/96
Cloud Product-Cloud Top
MOD_PRO6CT Menzel Properties 2 3/8/96 10/7/96 | 10/7/96
Cloud Product-IR Cloud
MOD_PRO6IR Menzel Phase 2 3/8/96 | 7/11/96 | 7/11/96
Cloud Product-Optical
MOD_PR060D King Depth/Particle Size 2 3/4/96 8/6/96 8/6/96
MOD_PRO7 Menzel 03, Stability, Profiles 2 3/8/96 | 8/15/96 | 8/15/96
MOD_PRO09 Huete/Justice |Surface Reflectance 2 3/6/96 9/4/96 | 9/11/96 | 10/2/96 | 10/9/96 10/31/96
Tiled Surface
MOD_PR09G Justice Reflectance-500m 2G 5/6/96 | 10/18/96 | 10/18/96
MOD_PR10 Hall Snow Cover 2 3/15/96 | 5/16/96 | 5/21/96 | 9/24/96 | 10/9/96 10/31/96
Gridded Daily Snow
MOD_PR10A Hall Cover 3 3/15/96
MOD_PR10G Hall Tiled Snow Cover 2G 5/6/96 | 10/18/96 | 10/18/96
Gridded Land_sfc
Temp/Emissivity
MOD_PR11A Wan Preprocess 2G 5/6/96
Gridded 8-Day Land_sfc
MOD_PR11B Wan Temp/Emissivity-CMG 3 4/1/96
Gridded Monthly Land
_sfc Temp/Emissivity-
MOD_PR11C Wan CMG 3 5/28/96
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MOD_PR12C Strahler Land Cover-CMG 3 5/1/96
Monthly Land_Cover
MOD_PR12M Strahler Database 3 3/4/96 7/9/96 7/9/96 | 8/27/96 | 10/9/96 11/5/96
MOD_PR12Q Strahler Land Cover 3 3/4/96 7/9/96 7/9/96 | 8/27/96 | 10/9/96 11/5/96
Gridded Vegetation
MOD_PR13 Huete/Justice |Indices 8-Day 3 3/1/96 10/1/96 | 10/2/96
Gridded Vegetation
Indices (Max NDVI &
Integrated MVI)-L3 16-
MOD_PR13A Huete Day 3 3/1/96
Gridded Vegetation
Indices (Max NDVI &
Integrated MVI), L3
MOD_PR13B Huete Monthly 3 3/1/96
Gridded Vegetation
MOD_PR13P Huete Indices 8-Day, 250m 3 5/3/96
Gridded 8-Day Thermal
Anomalies (Fire Size and
MOD_PR14A Justice Temperature) 3
Gridded 16-Day Thermal
Anomalies (Fire Size and
MOD_PR14C Justice Temperature)-CMG 3
MOD_PR14G Justice Tiled Thermal Anomalies | 2G 5/6/96 | 10/18/96 | 10/18/96
Leaf Area Indices (LAI)
MOD_PR15 Running and FPAR 4 8/20/96 | 4/23/96 | 4/23/96
Daily Intermediate L3
MOD_PR15A1 Running LAI/FPAR 3 8/20/96
MOD_PR15A2 Running Daily LAl and FPAR 3 8/20/96
Leaf Area Indices (LAI)
MOD_PR15C Running and FPAR-CMG 4 8/20/96
Vegetation Production,
Net Primary (NPP)-L4
MOD_PR17 Running Yearly 4 8/20/96
Vegetation Production,
MOD_PR17C Running Net Primary-CMG 4 8/20/96
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Interim Composited DAO
MOD_PR17P Running Climatology 4 8/20/96
MOD_PR18 Evans Ocean Color 2 9/17/96 | 9/17/96 | 9/20/96
Ocean Color-daily,
MOD_PR18A Evans weekly, monthly 3 9/17/96
Primary Productivity,
MOD_PR27Y Esaias Yearly 3 6/28/96
Sea Surface
MOD_PR28 Brown Temperature 2 9/17/96 | 9/17/96 | 9/20/96
Sea Surface
MOD_PR28E Brown Temperature, L3 Daily 3
MOD_PR29 Hall Sea Ice Maximum Extent| 2 3/15/96 | 8/29/96 | 8/29/96 | 9/23/96 | 10/9/96 10/31/96
Gridded Daily Sea_lIce
MOD_PR29A Hall Max Extent 3 3/15/96
MOD_PR29G Hall Tiled Sea_lce Max Extent| 2G 5/6/96 | 10/18/96 | 10/18/96
Gridded 10-Day Snow
MOD_PR33 Hall Cover 3 3/15/96
Gridded 10-Day Snow
MOD_PR33C Hall Cover-CMG 3 7/12/96
MOD_PR35 Menzel Cloud Masks, MODIS 2 2/15/96 | 4/15/96 | 4/15/96 | 10/8/96 | 10/9/96
Gridded 10-Day Sea-Ice
MOD_PR42 Hall Cover 3 3/15/96
Gridded 10-day Sea-Ice
MOD_PR42C Hall Cover-CMG 3
MOD_PR43B1 Strahler BRDF Subsetting 3 5/1/96 | 8/19/96 | 8/20/96
MOD_PR43B2 Strahler BRDF/Albedo 3 4/3/96 | 8/19/96 | 8/21/96
MOD_PR43BC Strahler BRDF/Albedo-CMG 3
Atmosphere Ancillary
MOD_PRANC Menzel Data Processing N/A | 3/20/96 | 6/13/96 | 6/14/96
Tiled Geolocation
MOD_PRMGGA Justice Angular Data 2G 5/6/96 | 10/18/96 | 10/18/96
MOD_PRMGPNTR |Justice L2G Pointer Map 2G 5/6/96 | 10/18/96 | 10/18/96| 9/4/96 10/9/96
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Early Warning Volcano
MOD_PRVOLC Mouginis-Mark |Alert 2 6/24/96 | 7/30/96 | 7/30/96
Legend: Completed Redelivery required
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